COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 20/ 2014

ESTI MATE SUMVARY 09:10: 18
CONTI D: C18152 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 18152-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 138.0 DAYS TI VE ALLOW 159 CALENDAR DAYS
PECRIA ST: OVER |1-76 - FBR PERCENT TI ME: 86. 79 ORI G TI ME ALLOW 159 CALENDAR DAYS
PRQIECT NO FBRO761- 210
PECRIA ST: OVER |1-76 - FBR
NAME OF ROAD: 076A
PRQIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 02/ 20/ 2014 DATE TI ME STARTED 06/ 24/ 2013
14290 H LLTOP RD. DATE LET 05/ 23/ 2013 DATE WORK BEGAN 07/ 24/ 2013
DATE AWARDED 06/ 06/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED
L ONGVON CO 80504 DATE NOTI CE TO PROCEED 06/ 24/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,986, 762. 48 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJIECT AM: $ 2,741, 777. 20 NON- PARTI CI PATI NG 2,631, 332. 88 14, 903. 75
PERCENT COMPLETE: 88. 10% TOTAL EARNI NGS 2,631, 332. 88 14, 903. 75
FUNDS AVAI LABLE: $ 355, 429. 60 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,631, 332. 88 14, 903. 75
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -41,126. 66 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 2,590, 206. 22 14, 903. 75
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,590, 206. 22 14, 903. 75
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 14, 903. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)

0005 201- 00001 C earing and G ubbing 3. 000 3. 000
ACRE 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 92. 000 92. 000
SY 0. 000 0. 00
6. 00000 92. 000 552. 00
0015 202-00080 Renoval of Guard Post 41. 000 41. 000
EACH 0. 000 0. 00
3. 25000 41. 000 133. 25
0020 202-00201 Renoval of Curb 2,167. 000 2,167.000
LF 0. 000 0. 00
1. 00000 2,167.000 2,167.00
0025 202-00220 *Renoval of Asphalt Mat 2, 659. 000 2, 659. 000
SY 0. 000 0. 00
4. 30000 2,659. 000 11,433.70
0030 202-00810 *Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0035 202-01000 *Renoval of Fence 1, 607. 000 1, 607. 000
LF 0. 000 0. 00
1. 00000 1, 607. 000 1, 607. 00
0040 202-01130 *Renoval of Cuardrail Type 3 983. 000 983. 000
LF 0. 000 0. 00
2. 35000 983. 000 2,310. 05
0045 202-01140 Renoval of Guardrail Type 4 566. 000 566. 000
LF 0. 000 0. 00
10. 00000 566. 000 5, 660. 00
0050 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
195. 00000 4.000 780. 00
0055 203- 00060 *Enbankment Material (Conplete In Place) 11, 026. 000 11, 026. 000
CcY 0. 000 0. 00

8. 50000 11, 026. 000 93, 721. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0060 203-01500 Bl adi ng 200. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0065 203-01510 Backhoe 200. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0070 203-01550 Dozi ng 100. 000 28. 000
HOUR 0. 000 0. 00
95. 00000 28. 000 2, 660. 00
0075 203-01597 *Pot hol i ng 20. 000 14. 000
HOUR 0. 000 0. 00
195. 00000 14. 000 2,730.00
0080 203-02330 Labor er 26. 500 20. 000
HOUR 6. 500 185. 25
28. 50000 26. 500 755. 25
0085 206- 00360 Mechani cal Rei nforcenent of Soil 690. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 206- 00530 Filter Material (Oass O 49. 000 49. 000
CcY 0. 000 0. 00
36. 00000 49. 000 1, 764. 00
0095 207-00205 Topsoi | 2, 836. 000 1, 590. 000
CY 0. 000 0. 00
7.00000 1, 590. 000 11, 130. 00
0100 208-00020 *Silt Fence 3, 021. 000 3, 021. 000
LF 0. 000 0. 00
1. 15000 3, 021. 000 3,474.15
0105 208-00040 *Check Dam 20. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0110 208- 00045 *Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00

625. 00000 5. 000 3,125.00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0115 208-00070 *Vehi cl e Tracki ng Pad 6. 000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0120 208-00103 *Renoval and Disposal of Sedinment (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0130 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 9. 000
HOUR 0. 000 0. 00
40. 00000 9. 000 360. 00
0135 208-00206 *Erosion Control Supervisor 159. 000 81.000
DAY 3. 000 270. 00
90. 00000 84. 000 7,560. 00
0140 210-00810 *Reset Ground Sign 4. 000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0145 210-01000 *Reset Fence 421. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 6. 700 6. 700
ACRE 0. 000 0. 00
780. 00000 6. 700 5,226. 00
0155 212-00032 *Soi | Condi tioning 4.700 4.700
ACRE 0. 000 0. 00
2,400. 00000 4.700 11, 280. 00
0160 213-00003 *Mil ching (Weed Free) 2.700 2.700
ACRE 0. 000 0. 00
760. 00000 2.700 2,052. 00
0165 213-00061 *Mul ch Tacki fier 540. 000 270. 000
LB 270. 000 823. 50

3. 05000 540. 000 1, 647.00



CONTI D C18152 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09:10: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)
0170 213-00100 *Soi | Bi nder 5. 000 0. 000
ACRE 0. 000 0. 00
760. 00000 0. 000 0. 00
0175 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0180 216-00201 *Soi | Retention Bl anket (Straw Coconut) 9, 600. 000 9, 540. 000
SY 0. 000 0. 00
1. 95000 9, 540. 000 18, 603. 00
0185 217-00000 *Her bi ci de Treat nent 17, 000. 000 510. 000
SY 0. 000 0. 00
0.11000 510. 000 56. 10
0190 240- 00000 Wldlife Biol ogist 88. 000 85. 000
HOUR 0. 000 0. 00
63. 00000 85. 000 5, 355. 00
0195 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0200 250- 00050 *Moni toring Techni ci an 15. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0210 304- 06007 Aggregate Base Course (Cl ass 6) 575. 100 425. 100
CY 0. 000 0. 00
32. 00000 425. 100 13, 603. 20
0215 403-09210 *Stone Matrix Asphal t 715. 810 715. 810
TON 0. 000 0. 00
103. 00000 715. 810 73,728. 43
0220 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 977. 800 977. 800
TON 0. 000 0. 00
63. 00000 977.800 61, 601. 40



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0225 411-10255 *Enul sified Asphalt (Sl ow Setting) 615. 000 615. 000
GAL 0. 000 0. 00
2.85000 615. 000 1,752.75
0230 420-00113 Geotextile (Drainage) (dass 2) 41. 100 41. 100
Sy 0. 000 0. 00
15. 00000 41. 100 616. 50
0235 506- 00209 Riprap (9 Inch) 27. 400 27. 400
Cy 0. 000 0. 00
115. 00000 27.400 3,151. 00
0240 507- 00000 *Concrete Slope and Ditch Paving 72.700 72.700
Cy 0. 000 0. 00
335. 00000 72.700 24, 354. 50
0245 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0250 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
0260 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 500. 00000 2.000 13, 000. 00
0265 604-19210 Inlet Type R L 10 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
7, 800. 00000 2.000 15, 600. 00
0270 604- 25000 Vane Grate Inlet Special 4. 000 4.000
EACH 0. 000 0. 00
4, 200. 00000 4.000 16, 800. 00
0275 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00

3, 500. 00000 2.000 7,000. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0280 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
3, 900. 00000 7.000 27, 300. 00
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,138. 000 2,138. 000
LF 0. 000 0. 00
16. 60000 2,138. 000 35, 490. 80
0290 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 025. 00000 4. 000 4,100. 00
0295 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0300 606-02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
0305 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 586. 000 1, 586. 000
LF 0. 000 0. 00
4. 50000 1, 586. 000 7,137.00
0310 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0315 607-11580 *Fence (Tenporary) 411. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0320 609-21021 *Curb and CQutter Type 2 (Section II-M 1, 426. 000 1, 423. 000
LF 0. 000 0. 00
18. 00000 1, 423. 000 25, 614. 00
0325 610- 00055 Medi an Cover Material (Stone) 4, 693. 000 4, 588. 000
SF 0. 000 0. 00
2.25000 4, 588. 000 10, 323. 00
0330 612-00003 *Del i neator (Type II1) 4. 000 4.000
EACH 0. 000 0. 00

35. 00000 4.000 140. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0335 614-00011 *Sign Panel (Oass I) 10. 300 10. 200
SF 0. 000 0. 00
22. 00000 10. 200 224.40
0340 614-00216 *Steel Sign Post (2x2 Inch Tubing) 50. 000 30. 000
LF 0. 000 0. 00
25. 00000 30. 000 750. 00
0345 624-27016 15 Inch Drainage Pipe (Cass 7) (Conplete In Place) 229. 000 211. 000
LF 0. 000 0. 00
60. 00000 211. 000 12, 660. 00
0350 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 998. 000 990. 000
LF 0. 000 0. 00
55. 00000 990. 000 54, 450. 00
0355 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0360 625- 00001 *Construction Surveying (Hourly) 24. 000 4. 000
HOUR 0. 000 0. 00
85. 00000 4.000 340. 00
0365 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
98, 700. 00000 1. 000 98, 700. 00
0370 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0375 627-00001 *Pavement Mar ki ng Pai nt 16. 000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00
0380 627-00005 *Epoxy Pavenent Mar ki ng 23.000 23. 000
GAL 0. 000 0. 00
220. 00000 23. 000 5, 060. 00
0385 630- 00007 *Traffic Control Inspection 130. 000 87.000
DAY 13. 000 1, 820. 00

140. 00000 100. 000 14, 000. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0390 630-00012 *Traffic Control Managenent 39. 000 29. 000
DAY 10. 000 9, 000. 00
900. 00000 39. 000 35, 100. 00
0391 630- 00003 Unifornmed Traf Ctrl Uniform Traffic Control 143. 000 92. 000
HOUR 51. 000 2,805. 00
55. 00000 143. 000 7, 865. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 191. 000 156. 000
EACH 0. 000 0. 00
10. 00000 156. 000 1, 560. 00
0405 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 36. 000
EACH 0. 000 0. 00
20. 00000 36. 000 720. 00
0410 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 9. 000
EACH 0. 000 0. 00
35. 00000 9. 000 315. 00
0415 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
525. 00000 4. 000 2,100. 00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0425 630- 80360 *Drum Channel i zi ng Devi ce 122. 000 122.000
EACH 0. 000 0. 00
21. 00000 122. 000 2,562. 00
0430 630-80370 Concrete Barrier (Tenporary) 4,520. 000 4, 200. 000
LF 0. 000 0. 00
13. 00000 4, 200. 000 54, 600. 00
0435 630- 80380 *Traffic Cone 200. 000 60. 000
EACH 0. 000 0. 00

0. 26000 60. 000 15. 60



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQIECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0440 630-85011 *| npact Attenuator (Tenporary) 228. 000 228. 000
DAY 0. 000 0. 00
5.10000 228. 000 1, 162. 80
0441 630- 85041 Mobi | e Attenuator Mobile Attenuator 35. 000 35. 000
DAY 0. 000 0. 00
357. 00000 35. 000 12, 495. 00
0445 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0450 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0451 900- 00006 Added Item (Dol lar)/ Wrking Tinme Limtation 0. 000 -7,050. 000
DOL 0. 000 0. 00
1. 00000 -7,050. 000 -7,050.00
0455 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70012 F/ A Asphal t Pavenent |ncentive 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70014 F/ A Incentive 82, 000. 000 82, 000. 000
FA 0. 000 0. 00
1. 00000 82, 000. 000 82, 000. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQIECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0485 700- 70021 F/ A On-The-Job Trai nee 1, 920. 000 940. 250
HOUR 0. 000 0. 00
1. 00000 940. 250 940. 25
0490 700-70025 F/ A Quality Incentive Payment 14, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70035 F/ A Muck Excavation 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70074 F/ A btain Power from 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 4, 200. 000
F A 0. 000 0. 00
1. 00000 4, 200. 000 4, 200. 00
0510 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 1,290, 243.98 $ 14,903.75 % 994, 489. 13
CAT NO0350 STRUCTURES (E-17-GF) (BRI DGE ENTERPRI SE)

0520 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
102, 000. 00000 1. 000 102, 000. 00
0525 202- 00425 Renoval of Bridge Railing 475. 000 475. 000
LF 0. 000 0. 00
5. 00000 475. 000 2,375.00
0530 206- 00000 Structure Excavation 1, 010. 000 1, 010. 000
CY 0. 000 0. 00
14. 00000 1, 010. 000 14, 140. 00
0535 206- 00100 Structure Backfill (dass 1) 690. 000 0. 000
CY 0. 000 0. 00

39. 00000 0. 000 0.00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQIECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES (E-17-GF) (BRI DGE ENTERPRI SE)

0540 206-00200 Structure Backfill (dass 2) 400. 000 400. 000
CcY 0. 000 0. 00
9. 00000 400. 000 3, 600. 00
0541 206- 00065 Str Bkfl (FlowFill) Flowill 576. 000 576. 000
CcY 0. 000 0. 00
87. 90000 576. 000 50, 630. 40
0545 502-00460 *Pile Tip 24. 000 22.000
EACH 0. 000 0. 00
150. 00000 22.000 3, 300. 00
0550 502-11274 *Steel Piling (HP 12x74) 1, 580. 000 1, 448. 000
LF 0. 000 0. 00
60. 00000 1, 448. 000 86, 880. 00
0555 503-00054 *Drilled Caisson (54 Inch) 235. 500 235. 500
LF 0. 000 0. 00
560. 00000 235. 500 131, 880. 00
0560 515-00120 *Wat er proof i ng (Menbr ane) 1, 451. 000 1, 451. 000
SY 0. 000 0. 00
13. 70000 1, 451. 000 19, 878.70
0565 518-01004 Bri dge Expansi on Device (0-4 Inch) 105. 000 105. 000
LF 0. 000 0.00
250. 00000 105. 000 26, 250. 00
0570 601- 03040 Concrete Cass D (Bridge) 611. 000 611. 000
CcY 0. 000 0. 00
370. 00000 611. 000 226, 070. 00
0575 601- 40300 *Structural Concrete Coating 1, 565. 000 1, 565. 000
SY 0. 000 0.00
9. 00000 1, 565. 000 14, 085. 00
0580 602-00000 *Rei nforcing Steel 33, 915. 000 0. 000
LB 0. 000 0. 00
0. 69000 0. 000 0. 00
0585 602-00020 *Rei nforcing Steel (Epoxy Coated) 160, 045. 000 160, 045. 000
LB 0. 000 0. 00

0. 90000 160, 045. 000 144, 040. 50



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQIECT: FBRO761- 210 ESTI MATE NO 0006 09: 10: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES (E-17-GF) (BRI DGE ENTERPRI SE)

0590 606- 10700 *Bridge Rail Type 7 706. 000 706. 000
LF 0. 000 0. 00
75. 00000 706. 000 52, 950. 00
0595 607-53137 *Fence Chain Link (Special) (36 Inch) 653. 000 652. 000
LF 0. 000 0. 00
26. 50000 652. 000 17,278. 00
0600 613-00075 *3/4 Inch Electrical Conduit 140. 000 140. 000
LF 0. 000 0. 00
33. 25000 140. 000 4, 655. 00
0605 613-00200 *2 Inch Electrical Conduit 1, 419. 000 1, 413. 000
LF 0. 000 0. 00
11. 15000 1, 413. 000 15, 754. 95
0610 613-01200 *2 Inch BElectrical Conduit (Plastic) 607. 000 607. 000
LF 0. 000 0. 00
6. 60000 607. 000 4, 006. 20
0615 613-07026 *Pull Box (16"x24"x12") 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0620 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0625 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 4. 000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0630 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 10, 870. 000 10, 870. 000
I nches)
SF 0. 000 0. 00
61. 00000 10, 870. 000 663, 070. 00
0630 MATERI AL ALLOMNCE Prestress Conc Box G rder 0. 000
SF 0. 000 0. 00
61. 00000 0. 000 0. 00

CAT 0350 CURRENT AMI $ 1, 655,018.50 $

o

.00$ 1,595,343.75



CONTI D: C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18152-BI D ESTI MATE RUN 02/ 20/ 2014
PRQJECT: FBRO761- 210 ESTI MATE NO. 0006 09: 10: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( BE)
0635 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0640 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0645 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0450 CURRENT AMI  $ 41, 500. 00 $ 0.00$ 41, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

2,986,762.48 $

14,903.75% 2,631, 332.88



